
ID FY Seq. Name Dur. Start Finish
1140 FY03 #1 KANSAS CITY (MCI) Production

Replacement
143 d 9/4/02 4/3/03

1141 MCI Production Replacement GFI Adaptation
Data Available

0 d 9/4/02 9/4/02

1142 MCI Production Replacement Comm. Service
Activated

0 d 11/28/02 11/28/02

1143 MCI Production Replacement FAA Advisory
to Raytheon re: 4500 Form

0 d 11/22/02 11/22/02

1144 MCI Production Replacement Raytheon
Submission of 4500

0 d 12/7/02 12/7/02

1145 MCI Production Replacement FAA Site Prep 10 d 11/28/02 12/11/02

1146 MCI Production Replacement Inside
Wiring to Complete End-to-End

10 d 11/28/02 12/11/02

1147 MCI Production Replacement Power &
Grounding (ANI)

10 d 11/28/02 12/11/02

1148 MCI Production Replacement FAA Comm.
Lines C/O

5 d 12/12/02 12/18/02

1149 MCI Production Replacement FAA Site
Readiness Review (SRR)

1 d 12/19/02 12/19/02

1150 MCI Production Replacement Pack and Ship 10 ed 12/27/02 1/6/03

1151 MCI Production Replacement System
Delivered

1 d 1/6/03 1/6/03

1152 MCI Production Replacement System
Installation & Checkout

10 d 1/7/03 1/20/03

1153 MCI Production Replacement Install and
Verify Raytheon Installation

4 d 1/7/03 1/10/03

1154 MCI Production Replacement Connect
Live Interfaces

4 d 1/13/03 1/16/03

1155 MCI Production Replacement Dry Run
SAT

2 d 1/17/03 1/20/03

1156 MCI Production Replacement SAT TRR 1 d 1/21/03 1/21/03

1157 MCI Production Replacement SAT 5 d 1/21/03 1/27/03
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ID FY Seq. Name Dur. Start Finish
1158 MCI Production Replacement SAT Quick Look

Report
2 ed 1/27/03 1/29/03

1159 MCI Production Replacement Formal SAT
Report (P)

15 ed 1/27/03 2/11/03

1160 MCI Production Replacement Formal SAT
Report (F)

15 ed 3/13/03 3/28/03

1161 MCI Production Replacement Contract
Acceptance Inspection (CAI)

1 d 1/30/03 1/30/03

1162 MCI Production Replacement Field
Familiarization

4 ewks 1/30/03 2/27/03

1163 MCI Production Replacement Initial
Operational Capability (IOC) (Partial JAI)

1 d 2/28/03 2/28/03

1164 MCI Production Replacement Operational
Suitability Demonstration (OSD)

30 ed 2/28/03 3/30/03

1165 MCI Production Replacement Joint
Acceptance Inspection (JAI)

2 d 3/31/03 4/1/03

1166 MCI Production Replacement Operational
Readiness Date (ORD)

1 d 4/2/03 4/2/03

1167 MCI Production Replacement Commissioning 1 d 4/3/03 4/3/03
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